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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-BUT-32-1.4/1.8 I'N BUTTE COUNTY NEAR HAM LTON CI TY STEELHEAD CONSTRUCTORS | NC JI' M ROCGERS $2,524,563 11/02/05 21%
03- 0C3404 FROM EAST END OF PINE CREEK LAGOON P O BOX 997 3881 BENATAR SU TE C $820, 635 11/10/ 05 3%
ACST- P032- (038) E BRI DGE TO THE WEST END OF PI NE CREEK CHI CO, CA 95928 $0 11/21/06 0
P0O- 32 0-(8E) OVERFLOW BRI DGE PALO CEDRO CA 96073 (530) 895-5245
--0) REPLACE BRI DGE (530) 226- 6400
HB1 SWPPP
03-BUT-32-5.7/6.2 I'N BUTTE COUNTY NEAR CH CO FROM 0.8 GRANI TE CONSTRUCTI ON COMPANY ROGERS, JIM $665,999 02/ 02/ 06 0%
03- 4A4404 KM WEST OF EAST AVENUE TO EAST AVENUE P O BOX 50085 3881 BENATAR WAY, $0 02/16/06 0%
CONSTRUCT TWO WAY LEFT TURN LANE SU TE C $0 05/05/06 0
WATSONVI LLE CA 950775085
(831) 724- 1011 (530) 895-5245 SUSPENDED
HB1 WPCP
03-BUT-32-/7.7 I'N BUTTE COUNTY I N AND NEAR CH CO AT GRANI TE CONSTRUCTI ON COMPANY ROGERS, JIM $823,999 05/11/06 0%
03- 2M3904 VARI QUS LOCATI ONS P O BOX 50085 3881 BENATAR, SUITE C $0 05/ 25/ 06 0%
ASPHALT CONCRETE OVERLAY $0 09/01/06 0
WATSONVI LLE CA 950775085 (530) 895-5245
(831) 724-1011
HMLA
03-BUT-149-/4.6 I'N BUTTE COUNTY NEAR OROVI LLE AT F C | CONSTRUCTORS GRANI TE A | NGVOLDSEN, KYLE $82, 506, 715 01/31/06 7%
03-3822Vv4 VARI QUS LOCATI ONS 2100 GOODYEAR ROAD 2060 3RD STREET, $7,860,433 02/ 06/ 06 10%
ACST- X007- (008) E CONSTRUCT 4 LANE EXPRESSVWAY SU TE B $0 06/01/09 °
X0-07 0-(8E) BENI CI A CA 94510
-0 (707) 742- 6000 (530) 532-9377
HE14 HB1 SWPPP
HA21
03-COL-5-1.9/8.2 I'N COLUSA COUNTY ABOUT 11.3 KM SOUTH PROFESSI ONAL CONSTRUCTI ON JODY ALLEN $670,685 11/01/05 0%
03- 0E3204 OF WLLIAVB AT PETROLEUM CREEK BRI DGE 164 BELLE AVENUE 849 N. HUVNBOLDT AVE. $0 11/18/05 0%
AND AT SALT CREEK BRI DGE W LLOWS, CA 95988 $0 02/ 24/ 06 0
REPAI R SLABS PLEASANT HI LL CA 94523 (530) 934-3520
(925) 945- 1052
HA22 WPCP
03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE OLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1M4404 SIDEWALK IN THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 °
BRI DGE STREET REDDI NG CA 96001 (530) 458-3080

CONCRETE SI DEWALK
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03-COL-20-31.3/32.1 I'N COLUSA COUNTY I N COLUSA FROM 7TH J R ALTMAN CGENERAL ENG NEERI NGABU- MARKHI EH, OSANA $110, 325 04/28/06 13%
03-2M4704 STREET TO CARSON STREET 1557 EUGENE COURT MARYSVI LLE FI ELD $18, 730 05/10/06 17%
SI DEWALK REPAI R OFFI CE $0 08/07/06 0
YUBA CI TY CA 95993
(530)671- 1155 (530) 368-1693
HWVeC
03-ED-49-24.1/24.6 I'N EL DORADO COUNTY NEAR COLOVA FROMMARTI N BROTHERS CONSTRUCTI ON PETE SPECTOR $1, 705,901 11/04/05 34%
03-2C3604 SQUTH FORK AMERI CAN RI VER BRI DGE TO 3065 BLAIR AVE. P.QO $664, 862 12/ 02/ 05 30%
ACST- P049- (136) E 0.1 KM VWEST OF MARSHALL ROAD BOX 2424 $0 09/11/06 0
PO- 49 1-(6E) CONSTRUCT 2 WAY LEFT TURN LANE PLACERVI LLE, CA 95667
o) (916) 852- 1911 (916) 416- 7547
HB1 SWPPP
03-ED-50-16.7/18.1 I'N EL DORADO COUNTY I N PLACERVI LLE M TCHELL ENG NEERI NG FLAHERTY, KEI TH $35, 169, 656 03/ 22/ 06 1%
03-3555W4 FROM 0.2 KM WEST OF WEST PLACERVI LLE P O BOX 34367 701 FORNI RD $183,535 04/03/06 1
ACST- PO50- (110) E UNDERCRGCSSI NG TO CLAY STREET $0 08/17/08 °
P0-50 1-(OEB)R UNDERCRCSSI NG AND AT HANGTOWN SAN FRANCI SCO CA 94134 (530) 344-1691
6203- 014-() W DEN HI GHMAY AND BRI DGES (415) 227-1040
HB4N
HB4N
03- ED-50-69.4/0 I'N EL DORADO COUNTY NEAR MEYERS AT D M L CONSTRUCTI ON LU S RI VAS $767,560 10/31/05 24%
03-1A6104 FLAGPOLE GUN MOUNT P O BOX 728 3065 BLAIR AVE. P.O $105, 257 11/09/05 14%
AVALANCHE CONTRCL BOX 2424 $0 09/20/06 0
VERDI NV 89439 PLACERVI LLE, CA 95667
(775) 345-7320 (530) 621-0985
HA42 WPCP
03- ED- 89-8. 6/ 21 I'N EL DORADO COUNTY I N AND NEAR VALLEY SLURRY SEAL COMPANY RI'VAS, LU S $916,989 05/ 04/06 0%
03-2M3304 SQUTH LAKE TAHCE FROM THE NORTHERN P O BOX 981330 3065 BLAI R AVENUE, $0 05/23/06 0%
ROUTE 89 AND 50 JUNCTION TO 2.1 KM P. 0. BOX 2424 $0 10/ 05/ 06 0
NORTH OF BLI'SS MEMORI AL ST WEST SACRAMENTO CA 95798
SEAL COAT (916) 373- 1500 (530) 621-0985
HMLA
03-ED-89-/8.5 I'N EL DORADO COUNTY I N AND NEAR VALLEY SLURRY SEAL COMPANY RI'VAS, LU S $551, 755 02/ 08/ 05 100%
03-2MD304 MEYERS FROM THE ALPI NE COUNTY LI NE TOP O BOX 981330 P. O BOX 2424 $499, 604 03/01/05 89
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $0 08/ 26/ 06 °
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03-ED 193-6.2/0 I'N EL DORADO COUNTY ABOUT 11 KM WEST MARTI N GENERAL ENG NEERI NG | NCRI VAS, LU S $605, 310 08/09/05 0%
03- 4C2604 OF GEORGETOWN AT SLI GER M NE ROAD 133 CANYON RI M DRI VE P.O. BOX 2424 $0 08/25/05 0%
ACST- S193- (008) E CONSTRUCT LEFT TURN POCKET RANCHO CORDOVA, CA 95670 $0 11/15/05 0
S1-93 0- (8E) FOLSOM CA 95630 (530) 621-0985
() (916) 989- 8187
HB1 SWPPP
03-GLE-32-.2/.1 I'N GLENN COUNTY I N ORLAND FROM 0. 3 KMBALDW N CONTRACTI NG COVPANY ALLEN, JODY $1, 838,156 10/13/05 45%
03- 373604 EAST OF ROUTE 5 AND 32 SEPARATION TO 1764 SKYWAY 849 N. HUMBOLDT $848, 021 10/ 27/ 05 47%
ACST- P032- (037) E 0.1 KM VEST OF FIFTH STREET AVENUE $0 09/ 05/ 06 0
P0-32 0-(7E) REALI GN EXI STI NG ROADWAY CHI CO CA 95928 W LLOMS, CA 95988
o) (530) 891- 6555 (530) 934-3520
HB4N SWPPP
03-G.E-32-5.9/10.8 I'N GLENN COUNTY NEAR ORLAND FROM 0.5 BALDW N CONTRACTI NG COVPANY ROGERS, JIM $2, 180, 732 02/ 09/06 46%
03- 1A8304 KM EAST OF 6TH AVENUE TO THE GLENN 1764 SKYWAY 3881 BENATAR, STE. C $1, 651,907 02/ 16/ 06 749
ACST- P032- (039) E AND BUTTE COUNTY LI NE $0 07/28/06 °
P0- 32 0-(9E) ASPHALT CONCRETE OVERLAY CHI CO CA 95928 (530) 895-5245
-0 (530) 891- 6555
HA22 SWPPP
03- GLE- 162-67.2/84.6 I'N GLENN COUNTY NEAR W LLOWNS AT FRANKLI N CONSTRUCTI ON | NC GRANDY, DWAYNE $873,378 04/ 28/ 06 0%
03- 2MB704 VARI QUS LOCATI ONS P O BOX 3100 P.O BOX 911 $0 05/08/06 0%
SEAL COAT $0 ()
CHI CO CA 95927 (530) 713-7814
(530) 343- 9600
HMLA
03- NEV-20-17.4/46.1 I'N NEVADA AND PLACER COUNTI ES FROM NORTHWEST PAVI NG DEMARTI NI, MARK $1,181,079 12/21/04 100%
03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $1,006,333 01/03/05 0,
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $0 10/ 20/06 0

AND 20 SEPARATI ON
WARRANTY CHI P SEAL

REDDI NG CA 96001
(530) 246- 4388

GRASS VALLEY, CA 95945
(530) 271-6173

HMLA WPCP

03-NEV-49-7.3/8.1 I'N NEVADA COUNTY NEAR GRASS VALLEY STI MPEL W EBELHAUS ASSCCI ATES CATANI A, DAVE $2,108,762 05/10/05 T7%

03- 3A2604 FROM 0.2 KM NORTH OF LI ME KILN ROAD P O BOX 492335 124 CLYDESDALE COURT, $1,721,180 05/ 26/ 05 83%

ACST- P049- (135) E TO 0.2 KM NORTH OF PEKOLEE DRI VE UNIT A $0 08/03/06 °
PO- 49 1-(5E) W DEN AND ADD SHOULDERS REDDI NG CA 960492335 GRASS VALLEY, CA 95945

-0 (530) 223- 6605
HB1 SWPPP

(530) 271-6172 SUSPENDED
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03- NEV- 80- 60. 6/ 63. 5 I'N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER | NC ZINK, PHIL $3,017,912 06/07/05 98%
03-3C9304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 P. 0. BOX 1807 $2,985,106 06/17/05 98%
ACI M 080 -(177)E I NDI AN SPRI NGS UNDERCROSSI NG AND AT COLFAX, CA 95713 $0 06/02/06 0
--0) 0.1 KM EAST OF Cl SCO ov ALAMO CA 94507 (530) 346-7996
W DEN EXI STI NG H GHWAY (925) 837- 5600
HB1 SWPPP
03-NEV-89-1.1/4 I' N NEVADA COUNTY NEAR TRUCKEE FROM SI ERRA NEVADA CONSTRUCTI ON | NCFARRETTA, DEN SE $648, 007 05/18/06 0%
03-2MB804 1.6 KM NORTH OF THE ROUTE 80 AND 89 P O BOX 50760 10960 VEST RI VER $0 06/02/06 0%
SEPARATI ON TO 1.8 KM NORTH OF EAST STREET, SU TE 101A $0 0
ALDER CREEK ROAD SPARKS NV 894350760
ASPHALT CONCRETE OVERLAY (775) 355- 0420 (530) 587-7958
HMLA
03- NEV- 267-/2.8 I'N NEVADA COUNTY | N TRUCKEE AT WATKI N AND BORTCLUSSI REED, ALBERT $860, 186 05/16/05 28%
03-291014 VARI QUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $776,792 05/31/05 90%
ACST- X057- (044) E PLANTI NG AND | RRI GATI ON STREET, SU TE 101A $0 12/23/08 °
X0-57 0- (4E) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
--0) (415) 453- 4691 (530) 550-8326
HE14 SWPPP
03-PLA-28-7.8/8.4 I'N PLACER COUNTY I N TAHCE VI STA AT PRI SM ENG NEERI NG | NC SPECTOR, PETE $446, 023 08/ 16/ 05 87%
03-1C8204 NATI ONAL AVENUE 630 REED STREET P. O BOX 2424 $441, 448 08/ 25/ 05 99%
I NSTALL SI GNALS PLACERVI LLE, CA 95667 $0 06/ 30/ 06 °
SANTA CLARA CA 95050 (916) 416- 7548
(408) 562- 0026
HB4N WPCP
03- PLA-80-14.3/33.3 I'N PLACER COUNTY | N AND NEAR AUBURN TEI CHERT CONSTRUCTI ON MURPHY, ROD $40, 360,203 06/10/04 70%
03- 0A6004 AT VARI OUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $31, 312,295 06/ 24/ 04 .
ACI M 080 -(231)1 ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $0 10/ 15/07 0
ACI M 080 -(231)E SACRAMENTO CA 958276830 (530) 878-1786
BHO8-0 E2-(112)0 (916) 386- 5900
HA22 SWPPP
03- PLA-80-39.0/55.7 I'N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHIL $34,675,989 06/04/04 85%
03-1A8014 TO 0.5 KM WEST OF CARPENTER FLAT P O BOX 238 33 DEPOT STREET $34,518,468 06/17/04 96%
ACI M 080 -(175)1 UNDERCROSSI NG COLFAX, CA 95713 $0 08/ 16/ 06 0

ACI M 080 - (175)E

--()
HA22 SwWepp

PAVEMENT REHABI LI TATI ON

ALAMD CA 94507
(925) 837- 5600

(530) 346- 7996
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03- PLA-80-56.1/66. 3 I N NEVADA COUNTY AT YUBA PASS MARTI N BROTHERS CONSTRUCTI ON  SAMPSON, TAD $824, 965 05/ 04/ 06 0%
03- 2MB504 SEPARATI ON OVERHEAD AND | N PLACER 20 LI GHT SKY CT 2520 WARREN DRI VE, $0 05/15/06 0%
COUNTY AT KI NGVALE UNDERCROSSI NG SU TE B $0 0
PORTLAND CONCRETE SLAB REPLACEMENT SACRAMENTO CA 95828
(916) 381- 0911 (916) 624-2851
03- PLA-80-62.9/0 I'N PLACER COUNTY NEAR Cl SCO GROVE AT HARVEYS EXCAVATI NG AND OULAD- DAOUD, BRAHI M $262, 778 04/19/06 0%
03- 0E0204 0.1 KM EAST OF SOUTH YUBA RI VER 4325 DOM NGUEZ ROAD SUITE C 33 DEPOT STREET P. O $0 05/ 03/ 06 0%
BRI DGE BOX 1807 $0 08/ 25/ 06 0
ROCK SLOPE PROTECTI ON ROCKLI N CA 95677
(916) 624- 6070 (530) 346-7513 SUSPENDED
HA23
03-PLA-80-/1.6 I'N PLACER COUNTY I N ROSEVI LLE FROM WATKI N AND BORTCLUSSI | NC SAGER, JANET $1,471,684 02/06/06 7%
03-2C2104 PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $683,518 02/ 22/ 06 46%
ACI M 080 -(234)E DOUGLAS BOULEVARD OVERCROSSI NG BLVD., SU TE 120 $0 01/20/10 °
--() PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886
(415) 453- 4691 (916) 263-4912
HA25 SWPPP
03-PLA-5711-/0 I'N PLACER AND NEVADA COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCCLARK, MARTI N $1,874,081 01/19/06 10%
03- OEO604 VARI QUS LOCATI ONS 10556 COMVBI E ROAD 2520 WARREN DRI VE, $144,246 02/ 01/ 06 8%
ACST- 000C- ( 286) E UPGRADE MESSAGE Sl GNS SUl TE B $0 01/19/07 °
00-0C 2-(6ED)E AUBURN CA 956028908
6203- 008-() (530) 268- 9512 (916) 624-2852
HB4AN WPCP
03-PLA-5731-/0 I'N PLACER COUNTY NEAR BAXTER AT THE P N P CONSTRUCTI ON | NC HAAS, KENNETH $504, 647 12/ 30/ 05 34%
03-2C4804 VWH TMORE MAI NTENANCE STATI ON 4500 YANKEE HI LL CT SU TE A P. O BOX 1807 $166, 156 01/17/06 33
REMODEL EXI STI NG BUI LDI NG $0 10/16/06 0
ROCKLI N CA 95677 (530) 346-9473
(916) 632-9361
HA12
03- SAC-5-16.1/26.8 I' N SACRAMENTO COUNTY | N SACRAMENTO AT GRANI TE CONSTRUCTI ON COVPANY  CHOHAN, MOHAN $4,676,697 01/20/05 0%
03-0A9104 VARI OQUS LOCATI ONS P O BOX 50085 3855 NORTH FREEWAY $4, 630,409 02/02/05 0%
ACI M 005 -(314)E W DEN RAMPS AND TRAFFI C OPERATI ON BLVD, STE. 120 $0 12/ 21/06 0
PL62- 00 O-(6) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
-0 (831) 724- 1011 (916) 263-4922 PLANT EST

HB4N SWPPP SATI S
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03-SAC-12-3.8/6.7 I'N SACRAMENTO COUNTY AT VARI QUS VI NTAGE PAVI NG CO | NC GLEN SM TH $816, 096 10/ 24/05 90%
03-2MB604 LOCATI ONS P O BOX 461 3855 NORTH FREEWAY $758,819 11/08/05 93%
RESURFACE ASPHALT CONCRETE BLVD. STE. 120 $0 06/23/06 0
W NTERS CA 95694 SACRAMENTO, CA 95834 06/ 27/ 06
(530) 795- 0132 (916) 263-4919
HMLA WPCP
03-SAC-51-.2/1.1 I'N SACRAMENTO COUNTY I N SACRAMENTO MARTI N BROTHERS CONSTRUCTI ON BEHVAND, MORTEZA $720,351 04/17/06 0%
03- 0E4904 FROM 0.4 KM NORTH OF OAK PARK 20 LI GAT SKY COURT 3855 NORTH FREEWAY $0 04/25/06 0%
SEPARATI ON TO 0.3 KM SQUTH OF E BLVD, STE. 120 $0 08/17/06 0
STREET UNDERCROSSI NG SACRAMENTO CA 95828
RESURFACE EXI STI NG H GAVWAY (916) 381- 0911 (916) 263-4925 SUSPENDED
HA21
03-SAC-80-.4/11.1 I'N SACRAMENTO COUNTY AT VARI QUS GRANI TE CONSTRUCTI ON COMPANY WALKER, CLAY $2, 706,623 03/02/05 98%
03- 2A8304 LOCATI ONS P O BOX 50085 3855 N. FREEVWAY $2,518,174 03/11/05 93%
ACl M X067- (066) E RAMP W DENI NG BLVD., STE. 120 $0 06/ 23/06 0
--0) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263-4927
HB4N SWPPP
HB4N
03-SAC-80-1.4/14.5 I'N SACRAMENTO COUNTY I N AND NEAR CONTRACTORS CHEM CAL | NC El SSA, SAM $696, 175 05/19/06 0%
03-0E1704 SACRAMENTO AT VARI QUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $0 06/01/06 0%
SEAL BRI DGE DECKS BLVD., SU TE 120 $0 09/19/06 0
HAYWARD CA 94545
(510) 783- 5631 (916) 263-4929
HVBH
03- SAC-99-.1/20 I'N SACRAMENTO AND YOLO COUNTI ES AT CONTRACTORS CHEM CAL | NC BEHVAND, MORTEZA $175,172 12/15/05 43%
03- 1MB604 VARI QUS LOCATI ONS 3130 DEPOT RD 3855 NORTH FREEWAY $164, 423 12/ 28/ 05 94%
SEAL BRI DGE DECKS BLVD., STE. 120 $0 06/ 28/ 06 0
HAYWARD CA 94545 06/ 28/ 06
(510) 783- 5631 (916) 263-4925
HWVB WPCP
03-SAC-99-19.6/19.8 I'N EL DORADO AND SACRAMENTO COUNTI ES CLAYBORN CONTRACTI NG GROUP | NCRI CHARD JOHNSON $164,206 08/10/05 100%
03-4C5104 AT VARI QUS LOCATI ONS 10556 COMBI E ROAD PMB 6203 3855 NORTH FREEVWAY $163,131 08/ 22/ 05 09%
ACST- 000C- (269) E RELOCATE RAMP METER AND LI GHTI NG BLVD, STE. 120 $0 06/16/06 0
00-0C 2-(9E) AUBURN CA 956028908 SACRAMENTO, CA 95834
--0) (530) 268- 9512 (916) 799-0937

HB1 WPCP
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03- SAC- 160-5.9/20.9 I'N SACRAMENTO COUNTY AT VARI QUS TABER CONSTRUCTI ON COMPANY FEUSI , ROBERT $4, 205,490 07/18/05 0%
03-437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $1, 852,989 07/28/05 449
ACST- S160- (021) E REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $0 05/09/07 0
S1-60 0-(1E) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
--() (925) 682- 6133 (916) 263-4926 SUSPENDED
HA21 SWPPP
03- SAC- 160-19. 7/ 20. 9 I'N SACRAMENTO COUNTY NEAR ASHRON CONSTRUCTI ON AND FEUSI , ROBERT $188,885 05/30/06 0%
03- 0E9004 PAI NTERSVI LLE AT STEAMVBOAT SLOUGH 713 N SHORELI NE BLVD 3855 NORTH FREEWAY $0 06/ 08/ 06 0%
BRI DGE AND AT SACRAMENTO RI VER BLVD., STE. 120 $0 09/01/06 ?
PAI NTERSVI LLE BRI DGE MOUNTAI N VI EW CA 94043
REPAI R BRI DCES (650) 964- 1775 (916) 263-4926
HWVB
03- SUT- 20- 16. 7/ 17 I'N SUTTER COUNTY IN YUBA CI TY FROM VI KI NG CONSTRUCTI ON  COVPANY JANET SAGER $498, 642 10/21/05 0%
03-4C3904 KI LEY AVENUE TO THE WEST END OF P O BOX 1508 3855 NORTH FREEWAY $569, 404 11/08/05 0%
FEATHER Rl VER BRI DGE OVERHEAD BLVD. STE. 120 $0 04/09/ 07 0
PLANTI NG AND | RRI GATI ON RANCHO CORDOVA CA 95741 SACRAMENTO, CA 95834
(916) 852- 5530 (916) 263-4912 PLANT EST
HA25 SWPPP SATI S
03- SUT-20-17.0/0 I'N SUTTER AND YUBA COUNTIES I N YUBA GOLDEN STATE BRI DGE | NC CEESEY, DUANE $6, 022,242 09/ 20/ 05 45%
03- 0A1314 CI TY AND MARYSVI LLE FROM 0.9 KM EAST 901 HOWE ROAD 555A W ONSTOTTE ROAD $2, 464, 647 09/ 28/ 05 419
ACNH- P0O20- (138) E OF LIVE QAK BLVD TO 0.8 KM VEST OF YUBA CI TY, CA 95993 $0 12/19/06 °
--0) ROUTE 70 AND 20 JUNCTI MARTI NEZ CA 94553 (530) 741-4170
UPGRADE HAND RAI L AND S| DEWALK (925) 372-8000
HA21 WPCP
03-YOL-5-.4/5.5 I'N EL DORADO, PLACER, SACRAMENTO AND CORAL CONSTRUCTI ON COVPANY GHASSEM , MOHSSEN $3, 460,503 04/ 20/ 06 0%
03- OE6804 YOLO COUNTI ES AT VARI QUS LOCATIONS P O BOX 347 3951 PERFORVMANCE $0 04/27/06 0%
I NSTALL THRI E BEAM MEDI AN BARRI ER DRI VE, STE. E $0 09/29/06 0
W LSONVI LLE OR 97070
(503) 682- 2252 (916) 263-5648
HB1
03-YOL-5-.8/0 I' N SACRAMENTO AND YOLO COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCMULLEN, M CHAEL $230,886 05/15/06 0%
03- 2Mb404 VARI OQUS LOCATI ONS 10556 COVBI E ROAD 3951 PERFORMANCE $0 05/25/06 0%
ELECTRONI C SI GNS DRI VE, SUTE E $0 0
AUBURN CA 95602
(530) 268- 9512 (916) 263-5647

HWK
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-YOL-50-/3.1 I'N YOLO AND SACRAMENTO COUNTI ES I N C C MYERS | NC OKPALA, MESHACK $10, 710,211 07/ 25/05 62%
03- 0A8404 VEST SACRAMENTO AND SACRAMENTO FROM P O BOX 2948 3951 PERFORMANCE $7,415,100 08/08/05 69%
AClI M+ 305 -(046) E 0.6 KM VWEST OF ROUTE 80 AND 50 DRI VE, SU TE E $0 09/25/06 0
--0) SEPARATI ON TO 0.4 KM EAST OF RANCHO CORDOVA CA 957412948 SACRAMENTO, CA 95838
GRI ND PORTLAND CEMENT CONCRETE (916) 635-9370 (961) 263-5620
HA22 WPCP
03-YUB-20-1.9/6.6 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE MARTI N GENERAL ENG NEERI NG | NCRI VERA, FERNANDO $1,694,282 05/23/06 0%
03- 2ML0O04 AT VARI QUS LOCATI ONS 12485 QUI CKSI LVER DRI VE 1315 YUBA STREET $0 06/09/06 0%
RESURFACE ROADWAY $0 0
RANCHO CORDOVA CA 95742 (530) 741-4170
(916) 355- 8101
HVLA
03-YUB-49-6.9/9.4 [N YUBA AND SIERRA COUNTIES AT ~ THUNDER MOUNTAIN ENTERPRI SES DEMARTINI, MARK ~ $579,590 12/15/05  46%
03-4A5104 VARI QUS LOCATI ONS P O BOX 292821 124 CLYDESDALE COURT, $126, 149 01/ 04/ 06 290
REPLACE CULVERTS UNIT A $0 08/09/06 °
SACRAMENTO CA 95829
(916) 381- 3400 (530) 271-6173
HA42 SWPPP
03- YUB- 65-8.2/0 I'N YUBA COUNTY I N OLI VEHURST ON GOODW N CONSTRUCTI ON | NC TED COPPI N $442,406 11/01/05 91%
03- 1E4404 ROUTE 65 AT MCGOWAN ROAD OVERCROSSI NG13160 TULLOCH DAM RD 555A WEST ONSTOTT $361, 008 11/09/05 81%
AND ON ROUTE 70 AT THE 65 SOUTH AND YUBA CI TY, CA 95993 $0 06/30/06 °
70 EAST SEPARATI ON JAVESTOWN CA 95327 (530) 741-4194
I NSTALL UNDERDRAI N (209) 881- 3010 SUSPENDED
HA23 WPCP
03-YUB-70-8.7/13.6 I'N YUBA COUNTY I N LI NDA AND CENTRAL VALLEY ENG NEERI NG ANDRI VERA, FERNANDO $235, 719 03/21/06 82%
03- 2MB404 COLI VEHURST FROM 0.9 KM SOUTH OF 216 KENROY LANE 555A VST ONSTOTT $222,204 04/ 04/ 06 100%
CLI VEHURST AVENUE TO 0.1 KM SQUTH OF ROAD $0 06/21/06 0
YUBA RI VER BRI DGE ROSEVI LLE CA 95678 06/ 27/ 06
RESURFACE ASPHALT CONCRETE (916) 791- 1609 (530) 822-4332
HVLA
03- YUB- 5503-/0 I'N YUBA COUNTY NEAR LI NDA AT THE ALLEN L BENDER | NC RI VERA, FERNANDO $3, 493,591 04/06/ 06 13%
03- 300604 MARYSVI LLE WAREHOUSE YARD 2798 | NDUSTRI AL BLVD 555A VST ONSTOTT $178, 275 04/ 21/ 06 50
CONSTRUCT NEW WAREHOUSE ROAD $0 07/26/07 °
WEST SACRAMENTO CA 95691
(916) 372- 2190 (530) 822-4332

HA12
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OUS ALLEN L BENDER I NC BROOK, BILL $12,803,127 10/27/04 99%
03- 0A29WU4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTT $12, 492,440 11/08/04 97%
REMODEL MAI NTENANCE STATI ONS ROAD $0 04/11/07 0
WEST SACRAMENTO CA 95691 YUBA CI TY, CA 95993
(916) 372-2190 (530) 822-4332
HA12 SWPPP
$120, 415, 697  work ThisMonth: $0

Totals: Authorized Final Amt: $274, 732, 743 Completed to Date:




Cnty Rt Pm

03-BUT-32-1.4/1.8
03-BUT-32-5.7/6.2
03-BUT-32-/7.7
03-BUT-149-/4.6
03-COL-5-1.9/8.2
03- COL- 20- 30. 6/
03-COL-20-31.3/32.1
03-ED-49-24.1/24.6
03-ED-50-16.7/18.1
03- ED- 50-69. 4/0

03- ED- 89-8. 6/ 21
03-ED-89-/8.5
03-ED-193-6.2/0

03- GLE-32-5.9/10.8
03-GLE-32-.2/.1

03- GLE-162-67.2/84.6
03- NEV- 20-17.4/46.1
03- NEV-49-7.3/8.1
03- NEV- 80- 60. 6/ 63. 5
03- NEV-89-1.1/4

03- NEV- 267-/2.8

03- PLA-28-7.8/8.4

Statement of Ongoing Contracts - Index

Contract

03- 0C3404
03-4A4404
03- 2M3904
03-3822V4
03- 0E3204
03-1Mm4404
03-2M4704
03-2C3604
03- 35554
03- 1A6104
03-2M3304
03- 2MD304
03-4C2604
03- 1A8304
03- 373604
03-2MB704
03- 2MD204
03- 3A2604
03-3C9304
03- 2M3804
03-291014
03-1C8204

Page
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Cnty Rt Pm

03- PLA-80-14.3/33.3
03- PLA-80-39.0/55.7
03- PLA- 80-56. 1/ 66. 3
03- PLA-80-62.9/0
03- PLA-80-/1.6

03- PLA-5711-/0

03- PLA-5731-/0

03- SAC-5-16.1/26.8
03-SAC-12-3.8/6.7
03-SAC-51-.2/1.1
03-SAC-80-.4/11.1
03- SAC-80-1.4/14.5
03- SAC-99-.1/20

03- SAC-99-19.6/19.8
03- SAC-160-5.9/20.9
03- SAC-160-19.7/20.9
03- SUT- 20- 16. 7/ 17
03- SUT-20-17.0/0
03-YOL-5-.4/5.5
03-YOL-5-.8/0
03-YOL-50-/3.1
03-YUB-20-1.9/6.6

Statement of Ongoing Contracts - Index

Contract

03- 0A6004
03- 1A8014
03- 2M3504
03- 0E0204
03-2C2104
03- OE0604
03-2C4804
03- 0A9104
03- 2M3604
03- OE4904
03- 2A8304
03- 0E1704
03- 1M3604
03-4C5104
03-437204
03- 0E9004
03-4C3904
03- 0A1314
03- OE6804
03- 2Mb404
03- 0A8404
03-2ML004

Page
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03- YUB-49-6.9/9. 4 03- 4A5104 8
03- YUB- 65- 8.2/ 0 03- 1E4404 8
03- YUB- 70-8.7/13. 6 03- 2MB404 8
03- YUB- 5503-/0 03- 3C0604 8
03- YUB-5715-/0 03- 0A29U4 9

03

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $97, 619, 319
FEDERAL Al D ( PRI MARY) $6, 022, 242
FEDERAL Al D ( SECONDARY) $135, 743, 757
STATE H GHMAY $35, 347, 424

$274, 732, 743

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
Work completed this Period:

Work Comp
$84, 063, 070
$2, 464, 647
$16, 687, 731
$17, 200, 249
$120, 415, 697
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